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SR 16 Tacoma Narrows Bridge  

Toll Rate Setting Timeline 

Milestone 

October 2015 WSTC: FY 2015 Traffic and Revenue Reporting 

November 2015 CAC: Review Last Year’s Financial Plan/T&R Actuals 

December 2015 CAC: Financial plan/funding needed 

WSTC: Financial plan/funding needed 

CAC: Specify rate scenarios 

WSTC: File CR 101 (intent to change toll rates) 

January 2016 WSTC/CAC: Rate scenario results  

February 2016 CAC recommendation  

March 2016 CAC additional recommendation 

TNB allocated $2.5 M in the state budget 

WSTC: File CR 102 (proposed rule-making to remove the July 1, 2016 

50¢ toll rate increase) 

May 2016 WSTC: File CR 103 (final rule-making to remove the July 1, 2016     

50¢ toll rate increase) 



For questions or further information 

Patty Rubstello, P.E. 

 Assistant Secretary, Toll Division 

206-464-1299 or RubsteP@wsdot.wa.gov 

 

 

 

3 

mailto:RubsteP@wsdot.wa.gov

